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Originator Phone

G.H. Sanders (509) 376-6888

Class of Change

[] I - Signatories [X ] II - Executive Manager [] III - Project Manager

Change Title

Delete Hanford Federal Facility Compliance Agreement and Consent Order (TPA) interim milestone M-32-08 and target
date M-32-08-T01.

Description/Justification of Change

During negotiations on TPA Interim milestone M-32-08, it was recognized that the Grout Facility, while In a standby
condition, had the capacity to restart. Therefore, Interim milestone M-32-08 was written to require the completion of an
Integrity assessment of the Grout tank system "prior to processing DST waste." As the Grout Facility will not process
DST waste, the interim milestone and target date are no longer needed.

Modify TPA interim milestone M-32-08 and target date M-32-08-TO1 as follows:

M-32-08 Complete Grout Interim Status Tank Actions Delete

M-32-08-TO1 Complete and submit integrity assessment report for Grout interim Delete
status tank system. Complete activities required to correct any

TJqdeficiencies described in the report related to tank system compiiance. ^
^

nT^

Impact of Change W%n t'

014CApproval of this change control form will delete interim milestone M-32-08 and target date M-32-08-T01.
milestones are affected.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, as amended.
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